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Purpose:  Define the high level implementation strategy to meet the FIT and BFS goal of automating the 

IGT buy/sell business events, including Minimum Accounting Data Elements (MADEs), accrual reporting, 

receipt and acceptance, and settlement and closeout activities. 

Goal: To enable efficient and cost‐effective adoption of the new IGT business requirements and work 

flows, minimizing agency development costs and efforts.  IPAC enhancements to support the new 

business events leverage an application architecture that readily supports the adoption of new business 

functionality and data elements, provides enhanced reporting capabilities to facilitate communication 

between Federal agencies, and enables transition of Federal agency systems to new accounting and 

reporting requirements over time with minimal agency impact. 

Phases: The proposed high level phases and deliverables identified are outlined below.  Note that some 

phases may require one or more releases to implement all related functional requirements. 

Description  Tactics  Phase
FY 

Outputs 

Complete milestones 
to support revised IGT 
policy and standard 
intragovernmental 
buy/sell process 
changes, including 
MADE requirements. 

 Develop conceptual design, MADE 
and transaction specifications, and 
agency transition plan. 

 Complete development of 
functional and non‐functional 
(e.g., security, user roles) 
requirements for enhancements 
to IPAC to automate a standard 
buy/sell process between trading 
partners, including MADEs, accrual 
reporting, receipt and acceptance, 
and process control 
enhancements related to 
settlement and closeout activities. 

Q1 

2013 

 

 

Q2 

2014 

 

 

 

 Domain/Logical Data 
Model 

 Functional and Non‐
Functional (e.g., 
roles) Requirements 

 Conceptual Technical 
Design 

 Data 
Element/Transaction 
Specifications 

Implement IPAC 
enhancements and 
support Federal 
agency transition to 
standard 
intragovernmental 
buy/sell process 
changes, including 
MADE requirements.  

 Implement functional requirements 
to automate a standard buy/sell 
process between trading partners, 
including MADEs and agreements. 

 Implement functional requirements 
to automate a standard buy/sell 
process between trading partners, 
including orders, advances, and 
receipt and acceptance. 

Q2 

2014 

 

 

Q4 

2014 

 Agreements and 

related MADEs 

 Agreement reporting 

 Buyer/Seller Role 
Based Access 

 Manage supporting 

documentation (e.g., 

scanned Agreements 

Deliver business 
analytic and business 
intelligence 

 Complete upgrade to WebFOCUS 
v8 and build out of WebFOCUS 

Q2 

2014 

 Reporting 
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capabilities, including 
ad hoc query and 
security, to allow 
greater access to 
expanded 
intragovernmental 
data for streamlined 
reporting and reduce 
the reconciliation 
burden on Federal 
agency trading 
partners 

business intelligence components, 
including Managed Reporting 
Environment (MRE) and ad hoc 
query tool (i.e., InfoAssist). 
Implement dashboard and 
enhanced business analytic 
capabilities, and other user 
requirements. 

Complete milestones 
for requirements and 
development of IPAC 
enhancements to 
support revised IGT 
policy and standard 
intragovernmental 
buy/sell process 
changes. 

Complete implementation of functional 
requirements to automate a standard 
buy/sell process between trading 
partners, including control 
enhancements related to settlement 
and closeout activities. 

Q3 
2014 

 Settlement 

 Closeout 
 

 


